



AZIZOV & PARTNERS
ADVOCATES

**LIST of investment projects included in the Investment Program of the Republic of Uzbekistan
for 2021-2023, the terms of implementation of which are subject to acceleration**

N	Name of the project	Cost of the project	Implementation mechanism	Timeframe	Timeframe with acceleration	Responsible performers
1.	<i>Organization of production of urea-formaldehyde concentrate (KFC-85) on the basis of JSC "Navoiazot"</i>	18,1 mln. US dollars	<i>1. Carrying out construction and installation works.</i>	<i>July 2021 y.</i>	<i>February 2021 y.</i>	<i>JSC "Uzkimyosanoat" (Mirzamahmudov), JSC "Navoiazot" (Temirov)</i>
			<i>2. Supply of process equipment.</i>	<i>September 2021 y.</i>	<i>February 2021 y.</i>	
			<i>3. Pre-commissioning works.</i>	<i>November 2021 y.</i>	<i>March 2021 y.</i>	
			<i>4. Launching the project.</i>	<i>December 2021 y.</i>	<i>March 2021 y.</i>	
2.	<i>Organization of production of sulfuric acid on the basis of JSC "Navoiazot"</i>	5 mln. US dollars	<i>1. Delivery of the main technological equipment.</i>	<i>September 2021 y.</i>	<i>September 2021 y.</i>	<i>JSC "Uzkimyosanoat" (Mirzamahmudov),</i>
			<i>2. Carrying out construction and installation works.</i>	<i>December 2021 y.</i>	<i>October 2021 y.</i>	



AZIZOV & PARTNERS
ADVOCATES

						JSC "Navoiazot"
			3. Pre-commissioning works.	May 2022 y.	November 2021 y.	(Temirov)
			4. Launching the project.	June 2022 y.	December 2021 y.	
3.	Organization of production of synthetic fibers	100 mln. US dollars	1. Receiving technical and commercial proposals from foreign investors and technology licensors.	July 2021 y.	March 2021 y.	JSC "Uzkimyosanoat" (Mirzamahmudov)
			2. Identification of funding sources.	August 2021 y.	April 2021 y.	
			3. Development of project documentation.	September 2021 y.	May 2021 y.	
			4. Consideration of pre-project documentation at the ONTS meeting.	December 2021 y.	September 2021 y.	
			5. Development of tender documentation to determine the foreign investor and contractor.	May 2022 y.	December 2021 y.	
			6. Holding a tender to determine the investor and formalizing the investment agreement.	August 2022 y.	April 2022 y.	
			7. Opening of financing and preparation of the construction site.	September 2022 y.	May 2022 y.	



AZIZOV & PARTNERS
ADVOCATES

			8. Carrying out construction and installation works.	July 2024 y.	May 2024 y.	
			9. Order and delivery of technological equipment.	August 2024 y.	May 2024 y.	
			10. Commissioning of technological equipment.	November 2024 y.	August 2024 y.	
			11. Launching the project.	December 2024 y.	September 2024 y.	
4.	Organization of melamine production on the basis of JSC "Ferganaazot"	200 mln. US dollars	1. Receiving technical and commercial proposals from foreign investors and technology licensors.	July 2021 y.	March 2021 y.	JSC "Uzkimyosanoat" (Mirzamahmudov), JSC "Ferganaazot" (Solijonov)
			2. Identification of preliminary sources of funding.	August 2021 y.	April 2021 y.	
			3. Development of project documentation.	September 2021 y.	May 2021 y.	
			4. Consideration of pre-project documentation at the ONTS meeting.	December 2021 y.	September 2021 y.	
			5. Development of tender documentation to determine the foreign investor and contractor.	May 2022 y.	December 2021 y.	
			6. Holding a tender to determine the investor and	August 2022 y.	April 2022 y.	



AZIZOV & PARTNERS
ADVOCATES

			<i>formalizing the investment agreement.</i>			
			<i>7. Opening of financing and preparation of the construction site.</i>	<i>September 2022 y.</i>	<i>May 2022 y.</i>	
			<i>8. Carrying out construction and installation works.</i>	<i>July 2024 y.</i>	<i>May 2024 y.</i>	
			<i>9. Order and delivery of technological equipment.</i>	<i>August 2024 y.</i>	<i>May 2024 y.</i>	
			<i>10. Commissioning of technological equipment.</i>	<i>November 2024 y.</i>	<i>August 2024 y.</i>	
			<i>11. Launching the project</i>	<i>December 2024 y.</i>	<i>September 2024 y.</i>	